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ESTIMATE RUN 07/01/2008

ESTIMATE SUMMARY 22:53:51

CONTID: C16222 ESTIMATE NO: 0004 PROG SPEC YR:2005

PCN: 16222-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:

CONTRACT DESCRIPTION: TIME CHARGED: 100.( DAYS TIME ALLOW: 9/15/20( FIXED COMPLETION DAT

I-25 RUBBILIZATION N OF SH 56 PERCENT TIME: 56.50 ORIG TIME ALLOW: 9/15/20( FIXED COMPLETION DAT

PROJECT NO: C0253-199

I-25 RUBBILIZATION N OF SH 56

NAME OF ROAD: 025A

PROJECT COUNTIES: LARIMER WELD, REGION 4

CONTRACTOR:
AGGREGATE INDUSTRIES - WCR, INC. PAY PERIOD ENDING 06/30/2008 DATE TIME STARTED 03/23/2008
1707 COLE BOULEVARD SUITE 100 DATE LET 01/24/2008 DATE WORK BEGAN

DATE AWARDED 02/11/2008 DATE TIME STOPPED

DATE CONTRACT EXECUTED 03/04/2008 DATE ACCEPTED
GOLDEN CO 80401 303/985-1070 DATE NOTICE TO PROCEED 03/23/2008

CURRENT PROJECT AMT: $ 17,872,742.60 PARTICIPATING 45,380.00 S 0.00
AWARD PROJECT AMT: $ 13,751,365.26 NON-PARTICIPATING 4,219,716.80 1,970,172.59
PERCENT COMPLETE: 23.86% TOTAL EARNINGS 4,265,096.80 1,970,172.59
FUNDS AVAILABLE: $ 13,607,645.80 STOCKPILED MATERIALS 168,910.10 0.00
GROSS EARNINGS 4,434,006.90 1,970,172.59

TOTAL CLAIMS: $ 0.00 RETAINAGE -105,677.90 -55,392.67
SECURITIES ENCUMBERED 0.00 0.00

NET EARNINGS 4,328,329.00 1,914,779.92

LIQUIDATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0.00 0.00

AMOUNT DUE 4,328,329.00 1,914,779.92

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,914,779.92

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16222-BID ESTIMATE RUN 07/01/2008
PROJECT: C0253-199 ESTIMATE NO: 0004 22:53:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00201  REMOVAL OF CURB 10,949.000 0.000
LF 0.000 0.00
5.70000 0.000 0.00
0010 202-00215  *REMOVAL OF CONCRETE PAVEMENT (PLANING) 19,222.000 0.000
SY 0.000 0.00
9.15000 0.000 0.00
0015 202-01130  *REMOVAL OF GUARDRAIL TYPE 3 15,856.000 0.000
LF 0.000 0.00
2.10000 0.000 0.00
0020 202-01135  *REMOVAL OF GUARDRAIL THRIE BEAM 599.000 0.000
LF 0.000 0.00
3.45000 0.000 0.00
0025 202-01200  *REMOVAL OF TENSIONED CABLE BARRIER 3,485.000 0.000
LF 0.000 0.00
1.70000 0.000 0.00
0030 202-01300  *REMOVAL OF END ANCHORAGE 31.000 0.000
EACH 0.000 0.00
77.20000 0.000 0.00
0035 203-01500  BLADING 40.000 0.000
HOUR 0.000 0.00
105.00000 0.000 0.00
0040 208-00002  *EROSION LOG (12 INCH) 2,500.000 950.000
LF 0.000 0.00
5.50000 950.000 5,225.00
0045 208-00011  *EROSION BALES (WEED FREE) 60.000 34.000
EACH 26.000 559.00
21.50000 60.000 1,290.00
0050 208-00020  *SILT FENCE 20.000 0.000
LF 0.000 0.00
2.15000 0.000 0.00
0055 208-00045  *CONCRETE WASHOUT STRUCTURE 1.000 0.000
EACH 0.000 0.00

1,080.00000 0.000 0.00
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PCN: 16222-BID ESTIMATE RUN 07/01/2008
PROJECT: C0253-199 ESTIMATE NO: 0004 22:53:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 208-00051 *STORM DRAIN INLET PROTECTION (TYPE 1) 219.000 0.000
LF 0.000 0.00
24.20000 0.000 0.00
0065 208-00070 STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0070 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
LS 0.000 0.00
2,700.00000 0.000 0.00
0075 208-00206 EROSION CONTROL SUPERVISOR 27.000 11.400
DAY 2.000 540.00
270.00000 13.400 3,618.00
0080 212-00006 *SEEDING (NATIVE) 2.000 0.000
ACRE 0.000 0.00
750.00000 0.000 0.00
0085 213-00002 *MULCHING (WEED FREE HAY) 2.000 0.000
ACRE 0.000 0.00
500.00000 0.000 0.00
0090 213-00011 *MULCHING (HYDRAULIC) 2.000 0.000
ACRE 0.000 0.00
1,500.00000 0.000 0.00
0095 213-00061 *MULCH TACKIFIER 400.000 0.000
1B 0.000 0.00
2.15000 0.000 0.00
0100 304-06000 AGGREGATE BASE COURSE (CLASS 6) 38,098.000 0.000
TON 0.000 0.00
15.05000 0.000 0.00
0105 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 500.000 0.000
TON 0.000 0.00
110.00000 0.000 0.00
0110 403-09210 STONE MATRIX ASPHALT 39,724.000 0.000
TON 0.000 0.00

75.00000 0.000 0.00
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PCN: 16222-BID ESTIMATE RUN 07/01/2008
PROJECT: C0253-199 ESTIMATE NO: 0004 22:53:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 403-34871 HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 90,723.000 7,398.490
TON 23,471.380 1,447,010.58
61.65000 30,869.870 1,903,127.49
0120 412-18050 *RUBBLIZATION OF CONCRETE PAVEMENT 321,092.000 57,887.000
SY 87,077.000 309,123.35
3.55000 144,964.000 514,622.20
0125 420-00110 GEOTEXTILE (DRAINAGE) (CLASS A) 1,170.000 0.000
sy 0.000 0.00
3.90000 0.000 0.00
0130 506-00209 RIPRAP (9 INCH) 9.000 0.000
cY 0.000 0.00
180.00000 0.000 0.00
0135 603-10120 *12 INCH CORRUGATED STEEL PIPE 43.000 0.000
LF 0.000 0.00
49.00000 0.000 0.00
0140 603-50004 *4 INCH PLASTIC PIPE 80.000 0.000
LF 0.000 0.00
6.00000 0.000 0.00
0145 603-50008 *8 INCH PLASTIC PIPE 3,225.000 2,800.000
LF -1,400.000 -33,600.00
24.00000 1,400.000 33,600.00
0150 605-00080  *8 INCH PERFORATED PIPE UNDERDRAIN 6,440.000 6,440.000
LF 0.000 0.00
48.00000 6,440.000 309,120.00
0155 605-82100 *PIPE EDGE DRAIN 47,790.000 47,790.000
LF 0.000 0.00
10.50000 47,790.000 501,795.00
0160 605-84000 *SUBSURFACE DRAIN OUTLET 2,432.000 1,177.000
LF 0.000 0.00
8.50000 1,177.000 10,004.50
0165 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 14,865.000 0.000
LF 0.000 0.00

11.85000 0.000 0.00
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PCN: 16222-BID ESTIMATE RUN
PROJECT: C0253-199 ESTIMATE NO: 0004
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0165 MATERIAL ALLOWANCE 14,848.249
LF 0.000 0.00
5.54000 14,848.249 82,259.30
0165 MATERIAL ALLOWANCE 14,865.000
LF 0.000 0.00
2.59000 14,865.000 38,500.35
0170 606-00601 *GUARDRAIL TYPE 6 (6-3 POST SPACING) 574.000 0.000
LF 0.000 0.00
16.70000 0.000 0.00
0170 MATERIAL ALLOWANCE 573.373
LF 0.000 0.00
7.07000 573.373 4,053.75
0175 606-01340 *END ANCHORAGE TYPE 3D 17.000 0.000
EACH 0.000 0.00
550.00000 0.000 0.00
0175 MATERIAL ALLOWANCE 17.000
EACH 0.000 0.00
244.41000 17.000 4,154.97
0180 606-01395 *TRANSITION TYPE 3L 35.000 0.000
EACH 0.000 0.00
725.00000 0.000 0.00
0180 MATERIAL ALLOWANCE 35.000
EACH 0.000 0.00
218.34000 35.000 7,641.90
0185 606-02005 *END ANCHORAGE (FLARED) 31.000 0.000
EACH 0.000 0.00
1,520.00000 0.000 0.00
0185 MATERIAL ALLOWANCE 31.000
EACH 0.000 0.00
1,041.93000 31.000 32,299.83
0190 606-20010 *TENSIONED CABLE BARRIER 3,485.000 0.000
LF 0.000 0.00

24.70000 0.000 0.00
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PCN: 16222-BID ESTIMATE RUN 07/01/2008
PROJECT: €0253-199 ESTIMATE NO: 0004 22:53:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0195 606-21010 *END ANCHORAGE (TENSIONED CABLE BARRIER) 3.000 0.000
EACH 0.000 0.00
3,770.00000 0.000 0.00
0200 609-60011 CURB TYPE 6 (SECTION M) 11,537.000 0.000
LF 0.000 0.00
4.00000 0.000 0.00
0205 612-00001 *DELINEATOR (TYPE I) 418.000 0.000
EACH 0.000 0.00
18.30000 0.000 0.00
0210 612-00002 *DELINEATOR (TYPE II) 137.000 0.000
EACH 0.000 0.00
19.40000 0.000 0.00
0215 612-00003 *DELINEATOR (TYPE III) 101.000 0.000
EACH 0.000 0.00
20.45000 0.000 0.00
0220 614-73005 PIEZO ELECTRIC TUBE, CLASS 2 4.000 0.000
EACH 0.000 0.00
1,300.00000 0.000 0.00
0225 614-80385 RUMBLE STRIP 115,161.000 0.000
LF 0.000 0.00
0.11000 0.000 0.00
0230 615-00030 EMBANKMENT PROTECTOR TYPE 3 1.000 0.000
EACH 0.000 0.00
1,650.00000 0.000 0.00
0235 625-00000 *CONSTRUCTION SURVEYING 1.000 0.500
LS 0.000 0.00
15,000.00000 0.500 7,500.00
0240 626-00000 *MOBILIZATION 1.000 0.450
LS 0.090 123,750.00
,375,000.00000 0.540 742,500.00
0245 627-00005 *EPOXY PAVEMENT MARKING 636.000 0.000
GAL 0.000 0.00
67.80000 0.000 0.00
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PCN: 16222-BID ESTIMATE RUN 07/01/2008
PROJECT: C0253-199 ESTIMATE NO: 0004 22:53:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0250 627-00011 *PAVEMENT MARKING PAINT (WATERBORNE) 2,425.000 146.000
GAL 399.000 17,176.95
43.05000 545.000 23,462.25
0255 630-00000 *FLAGGING 2,900.000 296.500
HOUR 478.000 12,858.20
26.90000 774.500 20,834.05
0260 630-00007 *TRAFFIC CONTROL INSPECTION 44.000 15.000
DAY 4.000 540.00
135.00000 19.000 2,565.00
0265 630-00012 *TRAFFIC CONTROL MANAGEMENT 111.000 34.000
DAY 20.000 13,000.00
650.00000 54.000 35,100.00
0270 630-00015 *UNIFORMED TRAFFIC CONTROL COORDINATION 100.000 2.250
HOUR 4.750 408.50
86.00000 7.000 602.00
0275 630-80002 *FLASHING BEACON (SOLAR) 4.000 2.000
EACH 0.000 0.00
1,750.00000 2.000 3,500.00
0280 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000 0.000
EACH 0.000 0.00
270.00000 0.000 0.00
0285 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 16.000 3.000
EACH 2.000 129.20
64.60000 5.000 323.00
0290 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 66.000 14.500
EACH 9.000 873.00
97.00000 23.500 2,279.50
0295 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 30.000 8.000
EACH 6.000 810.00
135.00000 14.000 1,890.00
0300 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.000 0.00

7,000.00000 1.000 7,000.00
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PCN: 16222-BID ESTIMATE RUN 07/01/2008
PROJECT: C0253-199 ESTIMATE NO: 0004 22:53:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0305 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 0.500
TYPE)
EACH 0.000 0.00
1,100.00000 0.500 550.00
0310 630-80360 *DRUM CHANNELIZING DEVICE 60.000 4.000
EACH 0.000 0.00
60.00000 4.000 240.00
0315 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 8.000 0.000
EACH 0.000 0.00
62.00000 0.000 0.00
0320 630-80380 *TRAFFIC CONE 300.000 150.000
EACH 0.000 0.00
6.50000 150.000 975.00
0325 630-80520 *MOBILE PAVEMENT MARKING ZONE 2.000 0.000
DAY 0.000 0.00
800.00000 0.000 0.00
0330 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 2.000 1.000
(TEMPORARY)
EACH 0.000 0.00
11,000.00000 1.000 11,000.00
0335 700-70002 F/A ANTICIPATED CMO 2,632,204.340 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0340 700-70010 F/A MINOR CONTRACT REVISIONS 650,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0345 700-70011 F/A PARTNERING 4,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0350 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 572,103.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0355 700-70016 F/A FUEL COST ADJUSTMENT 88,000.000 0.000
FA 76,993.810 76,993.81

1.00000 76,993.810 76,993.81
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PCN: 16222-BID ESTIMATE RUN 07/01/2008
PROJECT: €0253-199 ESTIMATE NO: 0004 22:53:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0360 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 68,531.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0365 700-70021 F/A ON-THE-JOB TRAINEE 2,560.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0370 700-70022 F/A OJT COLORADO TRAINING PROGRAM 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0375 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0380 700-70380 F/A EROSION CONTROL 4,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 17,827,362.60 $1,970,172.59% 4,388,626.90
CAT NO0400 CONSTRUCTION ENGINEERING
0390 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
32,800.00000 1.000 32,800.00
0395 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
11,500.00000 1.000 11,500.00
0400 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,080.00000 1.000 1,080.00
CAT 0400 CURRENT AMT $ 45,380.00 $ 0.00$ 45,380.00
PROJECT TOTAL CURRENT AMT $ 17,872,742.60 $1,970,172.59$ 4,434,006.90



